

Bosch IDS Wiring 2025 – 2026 Timeline

		IDS Family Communication Default						IDS Rev B Release Communication Only			DOE CVP Implementation 7/7/26		
MAY 573	JUN 574	JUL 575	AUG 576	SEPT 577	OCT 578	NOV 579	DEC 580	JAN 637	FEB 638	MAR 639	ARP 640		
IDS Ultra													
Default M1/M2 w/ Optional 4-wire		Default M1/M2 or PQ w/ Optional 4-wire						BOVB : 2-wire M1/M2 or PQ					
BOVA Pre-575 : 2-wire M1/M2 or 4-wire		BOVA Post-575 : 2-wire M1/M2 or PQ or 4-wire						Communicating Only 2-wire M1/M2 or PQ					
IDS Premium													
Default 4-wire w/ Optional PQ		Default PQ w/ Optional 4-wire						BOVB : 2-wirePQ					
BOVA Pre-575 : 2-wire PQ or 4-wire		BOVA Post-575 : 2-wire PQ or 4-wire						Communicating Only 2-wire PQ					
IDS Light													
4-wire Only		Default PQ w/ Optional 4-wire						BOVB : 2-wirePQ					
BOVA Pre-575 : 4-wire only		BOVA Post-575 : 2-wire PQ or 4-wire						Communicating Only 2-wire PQ					
A2L Box 8733967005													
4-wire Only		Default PQ w/ Optional 4-wire						First batches : 2-wire PQ and 4-wire input			Later batches : 2-wire PQ input only		
First batches: 4-wire only input						Later Batches: 2-wire PQ or 4-wire input		Communicating Only 2-wire PQ					